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Current Status 

 
a. Interest solicitation packet was sent out: 12/23/13 

 Statutory requirements 
 Application requirements 
 Application checklist and deadlines 
 ADOA insurance requirements: required by all ATPs upon contract 

renewal, and for ATP DL Providers at time of addendum 
 

b. Pilot interest submission deadline: 1/13/14 
 

c. Non-pilot interest submission deadline: 1/31/14 
 

d. Notify pilot sites: 2/10/14  
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Rollout Plan 
a. First training class: 

 FDR:  2/18/14 or 2/25/14 (3 day course) 
 DL processor training:  3/10/14 (5 weeks) 
 On the job training: TBD 

 

b. Four pilot sites: two metro, two rural. Will use current camera masts. 
 Site one: 4/28/14 
 Site two: 5/12/14 
 Site three: 5/26/14 
 Site four: 6/9/14 
 Pilot Summary Report: 7/11/14 

 

c. CCI implementation: 6/16/14 
• After CCI is implemented, MVD Field Offices and ATPs will be switching to new 

camera masts. 
 

d. Non-pilot rollout 
 First site tentatively scheduled for 8/11/14, dependent on pilot results 
 Remaining sites, two per month 
 Order will be determined by an objective process 
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Pilot Selection Process 

a. Objective process 
 

b. Score based 
 

c. If the ATP is not selected to participate in the pilot, the 
ATP will not need to submit a new application packet 
and the application packet will be used for the regular 
rollout. 
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Pilot Selection Criteria 

• Will the ATP have a sufficient volume and variety of driver license 
transactions that will allow ADOT to assess internal and external 
processes? 

 
• Does the ATP have a marketing plan in place that will allow it to attract a 

sufficient number of customers who need a driver license transaction 
completed? 
 

• Does the ATP have a business site that is ready to handle the new demand 
of processing driver license transactions? 
 

• Is the ATP in good standing with ADOT and does it have a high accuracy 
rating? 
 

• Does the ATP have certified processors who are trained and proficient in 
processing all types of driver license transactions? 
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Implementation Rollout Order 

The criteria to determine the order that new ATP Driver 
License Providers will start processing will be the same 
criteria as for the Pilot selection. 
 
 Exception:  Instead of the location criteria being based 

on metro and rural, the location criteria will be based on 
market need and underserved areas. 
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Training/Support 

a. 5 weeks classroom driver license processing training 
 

b. 3 days classroom FDR (Fraudulent Document Recognition) 

training 
 

c. 1 to 1 ½ weeks of on the job training at MVD field office 
 Side-by-side transactions training 

 Driver’s skills testing training 
 

d. 1 week on-site support at implementation (weekdays) 
• The ATP will be responsible for any travel and lodging expenses 

for the ADOT employee. 
 

e. Phone support afterwards 
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Estimated Costs 

a. Camera mast and signature pad: $6,500 to $7,500 
• At least one per office 
• Pilot sites will use loaner camera equipment 

 

b. PC equipment for camera mast (PC, security cabinet):  $3,000 to $4,000 
 

c. Bar code reader (per processor and optional): $375-$400 
 

d. Eye test machine: $2,000 
• At least one per office 

 

e. (Future Expense) Online knowledge test system: $15,000 per unit 
• At least one per office; more may be needed depending on volume 
• All sites will use hard copy written tests until ADOT has finalized the 

choice of a testing system. 
 

f. Training: $750 per student 
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Facilities Requirements 

a. Office space 
• Adequate room for customers and equipment 
 

b. Dedicated parking test space  
• Parallel: 8’ by 27’  
  -OR- 
• 3 Point: 72’ by 56’  
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Arizona Administrative Rules 

a. Administrative rules provide details and procedures on the 
implementation of a law.  
 

b. Laws 2013, Chapter 129 exempted ADOT from the formal rulemaking 
process for the purposes of implementing the changes in the law. 
 

c. Format: 
• Strikethrough = deleted text 
• Underline = new text 
 

d. Draft posted on website and program memo issued:  1/8/14 
 

e. Written comments due:  2/7/14 
 

f. Public Meeting 
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Timeline: Target Dates (Subject to Change) 

 December 23, 2013 Interest Solicitation Packet delivered 

January 8, 2014 Draft Administrative Rules posted on website 

January 13, 2014 Interest applications submitted by the ATPs who would like to be part of the Pilot 

January 31, 2014 Interest applications submitted by the ATPs who do not want to participate in the Pilot 

February 7, 2014 Written comments for Administrative Rules due 

February 10, 2014 Notify the four ATPs that will be participating in the Pilot 

February 2014 Fraudulent Document Recognition classes (1st on the 18th and 2nd on the 25th) 

March 10, 2014 Conduct first training class  

April 28, 2014 First ATP in Pilot to start processing 

May 12, 2014 Second ATP in Pilot to start processing 

May 26, 2014 Third ATP in Pilot to start processing 

June 9, 2014 Fourth ATP in Pilot to start processing 

June 16, 2014 Central Credential Issuance implementation 

July 11, 2014 Pilot Summary Report 

August 2014 Evaluate Pilot and communicate rollout plan for additional ATP offices 
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Questions? 


